
BRAC Related MCDOT Projects 
Status Report 
Undated 4/5/2011 

Project Cedar Lane over Rock Creek - Bridze Rehabilitation 
MLast week's Completed construction of the northbound crash wall for the 1

495 overpass, 
Next \\reek's Goals 
Accomplishments 

On or about 4/14,/11, the traffic pattern will switch to allow 
work along the southbound side of Cedar Lane. The actual date 
of the traffic switch is weather dependent. Please exercise 
caution and watch for signs to guide you through the work zone. 

3-\Veek Look-Ahead Construct the southbound sidewalk and crash wall for the 1-495 
of Major Activities overpass. 

West Cedar Lane Bike Path 
Last Week's 
Proiect 

1) Resolved issues with lighting design (DOT \,,111 install, 
Accomplishments maintain and supply energy to DOT-type lamps); 2) Tree-save 

plan revised and re-submitted to :MNCPPC as a condition of ' 
SC/S\VM approval. 

Next Weeks Goals 1) Obtain tree-save approval followed by SC/S\VM approval; 
2) Edit right-of-entry agreement in a manor acceptable to 
County Attorney and NIH. 

3·\\"eek Look-Ahead 1) Finalize and execute right-of-entry agreement with NIH;. 2) 
of Major Activities Obtain SC/SWM permit; 3) Issue NTP for construction. 

Proiect I Jones Bridge Road Sidewalk
 
Last Week's i Conducted test pits to verify location of existing utilities prior to
 
Accomplishments ! excavation.
 
Next Week's Goals i Start excavation.
 
3-\Veek Look-Ahead i Continue construction.
 
of Maior Activities I

I
 

Prolecr i Battery Lane Wavfindinc
 
Last Week's ISignage is complete.
 
Accomplishments ,
,
Next Week's Goals 
3-\\/eek Look-Ahead ,i
ofMajor Activities ! 

Proiect !MD355 Sidewalk 
Last Week's i Sidewalk construction is complete. 
Accomplishments , ! 

Next Week's Goals 
3-Week Look-Ahead :
ofMaior Activities ! 
Project i 1-ID355 Underpass 
Last Week's i Addressing additional SHA Categorical Exclusion (CE) 
Accomplishments I document comments received on 4/23111 
Next Week's Goals 1 SHA submittal ofCf to FHWA for review and approval 
3-WeekLook-Ahead FHWA, NIH, and Navy review ofCE. Anticipate that FHWA 
ofMaior Activities review will require 30 days following SHA submittal ofCE. 


